
September 15, 2014 

Ms. Jennifer LaPoma 

sz 
de maximis, inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 88 -August 2014 

VIA ELECTRONIC & US MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. LaPoma: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) 
pursuant to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 
of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None 

Correspondence 

• On August 4, EPA requested CPG provide the GIS layers used for preparing figure ES-1 
from the Draft Baseline Ecological Risk Assessment (BERA). 

• On August 4, CPG informed EPA that the blank pages in the Screening-Level Ecological 
Risk Assessment (SLERA) were intentionally blank so that a new section did not start on 
the backside of a page or because they were the backside of 11 X 17 inch figures. 

• On August 5, CPG provided the GIS layers/shape files used in preparing Figure ES-1 in 
the BERA. 

• On August 5, EPA requested the status of the Background Tissue Sample Summary 
Report from the CPG. 

• On August 6, EPA responded to CPG's letter dated July 18, 2014 regarding the status of 
modeling activities and requested the submittal of various maps. 

• On August 11, CPG informed EPA that CPG would be submitting the updated COPC 
maps the week of August 11 instead of the week of August 18 as previously planned. 
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• On August 11, CPG submitted the third revision of the 17-mile LPRSA Feasibility Study 
(FS) Work Plan first submitted in August 2008 and Response to Comments to EPA. 

• On August 12, the CPG notified EPA that the updated COPC maps had been posted 
and provided download access information to the EPA contractor. 

• On August 13, 14, 18 and 19 EPA and CPG exchanged emails to set up a conference 
call to review COPC maps. 

• On August 15, CPG submitted the July Monthly Progress Report to EPA. 
• On August 20, CPG provided in response to EPA's August 6 letter information regarding 

the status of modeling information to EPA. 
• On August 20, CPG submitted the Sediment Transport Model memorandum to EPA. 
• On August 20, EPA contractor requested shapefiles of the data used to develop COPC 

maps from the CPG contractor. 
• On August 25, EPA submitted a letter to CPG regarding the status of data collection 

activities for the Newark Bay Study Area (NBSA), directing CPG to submit code and 
inputs for the NBSA portion of the models by January 15, 2015. 

• On August 29, EPA provided comments on the Draft Interim LPRSA RI/FS Conceptual 
Site Model (CSM) submitted to EPA for discussion purposes on December 20, 2013. 

• CPG continued drafting the Low Resolution Coring, Supplemental Sampling Program #2 
(SSP2) Characterization Summary. 

• CPG continued responding to EPA comments on previously submitted RI/FS 
deliverables. 

• CPG Modeling Team continued work on the RCATOX Chemical Fate and Transport 
Model Code initial conditions and long-term calibration runs. 

• CPG Modeling Team continued work on the Bioaccumulation Model. 
• CPG continued review of sediment characteristics and potential target remedy locations 

in support of initial FS evaluations. 
• CPG continued development of appendices and supporting documents for the FS. 
• CPG continued development of the Remedial Investigation (RI) report. 
• CPG continued responding to EPA comments received on previously submitted RI/FS 

deliverables including the LRC SSP Characterization Summary and Small Volume and 
High Volume CWCM Program Characterization Summaries. 

(b) Results of Sampling and Tests 

• None. 
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(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will complete drafting the SSP2 Characterization Summary. 
• CPG will continue responding to EPA comments on previously submitted RI/FS 

deliverables. 
• CPG will prepare a response to EPA's comments on the Draft Interim CSM. 
• CPG Modeling Team will continue calibration runs with the HQI ECOM-SEDZLJS and 

RCATOX codes and inputs. 
• CPG Modeling Team will continue development of the Bioaccumulation Model. 
• CPG's Modeling team will participate in 17-mile LPRSA Modeling calls with EPA and 

EPA consultants as required. 
• CPG will continue drafting the RI Report. 
• CPG will continue initial FS evaluation of targeted remedy locations. 
• CPG will continue development of appendices and supporting documents for the FS. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• On October 23 2013, Region 2 provided a letter which purports to provide their 
understanding of the modeling being conducted by the CPG in support of the 
Sustainable Remedy (SR) and RI/FS. The CPG did not agree with some of the 
statements made in this letter and provided a response on November 22, 2013. The 
CPG received a response to its November 22, 2013 letter from the Region on April 1, 
2014. The CPG does not agree with the responses and positions taken by the Region in 
this letter. 

A meeting was conducted on November 14, 2013 to brief Region 2 on the working 
version of the LPR/NB Model used for the evaluation of the SR. The November 14, 
2013 meeting addressed OSRTl's July 24, 2013 request that Region 2 understand the 
modeling conducted by the CPG. The CPG agreed with Region 2's proposal to conduct 
routine and regular oversight meetings of the development of the LPR/NB Model for the 
LPRSA RI/FS with the Region. 

The CPG participated in modeling oversight meetings with USEPA on February 13, 2014 
and March 13, 2014. The CPG declined to participate in the scheduled April 10, 2014 
oversight meeting when Region 2 stipulated a requirement. that Tierra/Maxus/Occidental 
(TMO) participate in the April 10 meeting and future modeling oversight meetings. The 
Region also required the CPG to provide its work materials to TMO in advance of the 
April 10 meeting, which the CPG declined to do since TMO is no longer a member of the 
CPG and is no longer contributing to the costs of the LPRSA RI/FS. 

,.,___. 
C.J PAPER 
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On December 19 and 20, 2013, the CPG provided (1) the following modeling information 
used in its working version of the LPR/NB Model to evaluate targeted and bank to bank 
remedies that was requested as a result of the December 9, 2013 EPA HQ-CPG 
meeting to Region 2 and (2) requested that EPA provide its latest modeling code and 
associated material to the CPG. The CPG provided the following: 

• The hydrodynamic model inputs/outputs and linkage files for the calibration period 
WY1995-WY2012 

• The sediment transport inputs/outputs for the calibration period WY1995-WY2012 
• Code version used for sediment transport calibration runs 
• OC linkage program, script to pre-process inputs and develop OC linkage file, and 

example OC linkage file for WY1996 
• CFT model inputs, outputs (zipped) and run scripts for the 45 years projection period 

for 2,3,7,8-TCDD for requested projection alternatives: 
o Alt 1: MNR 
o Alt 2: Targeted removal (500 ppt) (this is the same as Alt 2a) 
o Alt 3: Cap/Dredge with EPA schedule 
o Alt 4: Full dredge with EPA schedule 
o Alt 5: Cap/Dredge with realistic schedule 
o Alt 6: Full dredge with realistic schedule 

• CFT model inputs, outputs and run procedures for the long-term (WY1995-WY2009) 
and short-term (WY2010-WY2012) calibration periods for 2,3,7,8-TCDD, for the 
same model version as used in the above projections 

• The RCATOX model code version used in all of the above simulations 
• Temporal plots of the mean 0-15 cm sediment 2,3,7,8-TCDD concentrations for RM 

0-8 and RM 0-17 as shown in the July EPA-HQ meeting 
o As noted during the November 14 EPA/CPG modeling meeting, Alternatives 1, 2, 

and 5 were re-run in October due to an input error in the dredging schedule 
implementation. The updated results are shown on these plots 

• Bioaccumulation Model Template - Steady State 
• Bioaccumulation Model Template - Dynamic 
• Dynamic Bioaccumulation Model Input Template 

The model codes, inputs and outputs are consistent with the model version described in 
the November 14, 2013 modeling meeting, and shown during the December EPA-HQ 
meeting. The above-referenced modeling information provided EPA a detailed 
understanding of the work being conducted by the CPG as it pertains to the LPRSA 
RI/FS and its development of the Sustainable Remedy. The CPG did not receive the 
EPA modeling codes, input files and other information that it requested on December 20, 
2013 and January 3, 2014 until March 12, 2014. 

Region 2 has initiated several recent directives to provide modeling code, COPC maps, 
input and output files for work as yet uncompleted. On July 2, the Region directed the 
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CPG to provide a number of items by July 18. On July 18, the CPG provided a proposed 
schedule for providing the identified by Region 2. As part of that response, the CPG 
provided the 17-mile LPRSA RI/FS updated sediment transport model, input and output 
files on July 31. The CPG provided COPC maps for 2,3,7,8-TCDD, Tetra-PCBs and 
Mercury on August 12. The CPG also provided a technical memorandum on the revised 
sediment transport model on August 20. 

In addition, the Region directed on July 24 that the CPG provide a schedule by July 28 
for the completion of the Newark Bay model. As noted in the CPG's July 28 response, 
the CPG cannot provide a schedule for completing a model for the Newark Bay RI/FS 
until data collection is completed. Region 2 provided a response that directed the CPG 
complete and submit modeling codes and input files for Newark Bay by January 15, 
2015. As the EPA and its modeling team have experienced in its development of the 8-
mi FFS model between 2007 and 2014, the satisfactory completion of these models are 
complicated and arbitrary deadlines may not be possible to attain. 

• Region 2 provided comments on July 11, 2011 which disapproved the revised risk 
assessment planning documents and required submission of revised documents within 
30 days. Additionally, Region 2 provided a technical memo on July 25, 2011 on fish and 
crab consumption rates for the LPRSA Human Health Risk Assessment. The CPG filed 
a notice of dispute resolution in accordance with Section XV of the AOC on July 25, 
2011 in response to Region's July 11, 2011 directive letter and July 25, 2011 technical 
memorandum. The revised RARC and TRV deliverables were submitted on August 9, 
2011. On September 6, 2011 the CPG submitted a position paper in response to EPA's 
July 11, 2011 comments and July 25, 2011 technical memorandum. Dispute resolution 
meetings were held on December 1, 2011 and January 13, 2012. Region 2 provided the 
results of the dispute resolution to the CPG on February 7, 2012 and the CPG 
implemented the changes specified in the July 2011 directive comments and the results 
of the dispute resolution in the revised RARC which was submitted on April 13, 2012. 
Region 2 provided comments on the revised RARC on August 30, 2012; the CPG met 
with Region 2 on January 7, 2013 to discuss remaining background and reference 
issues and had a telephone call with EPA on January 28 to discuss cooking loss. 

Background and reference definitions were received by the CPG on June 28, 2013. It is 
the CPG's understanding that the issuance of the revised definitions was held-up by the 
NJDEP, NOAA and US FWS which did not accept definitions that were otherwise 
acceptable to the Region and the USACOE, and which appeared to be acceptable to the 
CPG based on the CPG's understanding of the revised definitions. Following CPG 
review and discussions and clarifications with the Region on August 8, the CPG 
resubmitted the revised final RARC, incorporating the June 28 definitions, on October 29 
to Region 2 for final approval. The CPG received additional RARC comments on 
January 31, 2014, and the CPG is currently responding to these comments. 

ft­t..> PAPER 



:sz 
de maximis 

Ms. J. LaPoma 
LPRSA RI/FS - Progress Report No. 88 -August 2014 
September 15, 2014 
Page6of8 

During a December 3, 2013 telephone conversation and a January 29, 2014 EPA-CPG 
RI/FS meeting, the Region indicated that it was doing an internal review to establish 
reference conditions in order to standardize identification and use of reference sites 
within the Region. The EPA strongly implied in both conversations that the results of this 
work would be shared with the CPG. In an email dated March 26, EPA suggested that 
the background and reference approach previously discussed would not change and the 
CPG should submit the BERA prior to final resolution of the background reference 
analysis. Moreover, the Region stated that it would comment and address the 
outstanding reference issue during its review of the BERA and HHRA. Region 2 
provided NOM's proposed reference approach on May 27, 2014 and conducted a 
teleconference with the CPG on May 29. The CPG expressed its concerns with the 
NOAA approach and the fact that it is inconsistent with EPA's guidance for developing 
reference conditions as well as the discussions between the CPG and EPA since 2011. 
The reference condition approach developed based on EPA and CPG discussions since 
2011 will presented in the draft BERA submitted by the CPG. The CPG submitted the 
draft LPRSA BHHRA on June 6, 2014 and the draft LPRSA BERA on June 13, 2014. 

In addition, the risk assessments prepared as part of the FFS and Proposed Plan for the 
lower 8 miles do not conform to the Region 2-approved Problem Formulation Document 
(PFD) for the 17-mile LPRSA RI/FS. Due to the overlapping nature of the lower 8-mile 
study area and the 17-mile LPRSA, the CPG is currently reviewing both documents to 
understand the differences between the Region's document and the BERA being 
prepared for the RI/FS by the CPG. Moreover, the NRRB's April 11, 2014 comments on 
the Region's ecological risk assessment, amplify that there are fundamental and 
significant differences between the work that CPG was directed to do by Region 2 and 
what the Region did in preparing its ecological risk assessment for the Proposed Plan for 
the lower 8-miles. The CPG has addressed a number of its concerns regarding the EPA 
directives on the BHHRA and BERA in its transmittal letters accompanying the draft 
documents. 

• The CPG was directed in 2009 by EPA to develop a single QAPP for surface water 
sampling for both the LPRSA and NBSA. At that time, the TMO parties were still 
members; the TMO parties left the CPG in May 2012. However, Occidental is the 
respondent to the NBSA AOC. The CPG followed the direction of the EPA and 
performed three separate programs, including developing QAPPs for the Physical Water 
Column Monitoring and Small Volume and High Volume Chemical Water Column 
Monitoring programs (in fact the High Volume program was implemented after TMOs 
departure). The CPG voiced its concerns to EPA that this involved both (1) different 
operable units of the Diamond Alkali NPL site and (2) different respondents to the 
respective AOCs - EPA did not address the CPG's concerns. In order to effectuate 
EPA's directive for synoptic sampling in the River and Newark Bay, the CPG agreed to 
allow Tierra, on behalf of Occidental, to use the CPG's contractor. However, subject to 
the terms of a letter agreement between the CPG and Tierra, the responsibility for the 
work in Newark Bay would be solely Tierra's. After authorizing and paying for Newark 
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Bay work, Tierra stopped responding to the CPG's contractor task authorization requests 
starting in March 2013 and has not made any payments since mid-May 2013. As a result 
of Tierra's failure to pay, the CPG's contractor is owed over $1 MM in outstanding 
invoices and an estimated $1.5 MM in labor and expenses associated with NBSA 
sampling (for a total of $2.5 MM). In August 2013, with EPA's approval, the CPG paid 
over $1 MM in outstanding invoices from the LPRSA Trust. Until the remaining invoices 
are paid and the CPG is compensated for its payment, the CPG and its contractor will 
not provide any NBSA data to TMO and believes that EPA should take the same 
position. 

• On March 3, 2009, pursuant to EPA's November 13, 2008 comments provided to CPG, 
a revision to the August 2008 Feasibility Study Work Plan (17-mile FSWP) was 
submitted. The CPG received comments on December 13, 2013 and met with EPA on 
December 17, 2013. The CPG submitted a revised 17-mile FSWP on January 31, 2014. 
EPA provided comments on April 3, 2014 for the revised 17-mile FSWP and the CPG is 
preparing a response to comments and revising the 17-mile FSWP. The CPG provided 
its third revision to the 17-mile FSWP on August 11. 

• There are number of data summary reports and technical memos (both original and 
revised submissions) that have been submitted to Region since 2011 that the CPG is 
awaiting either approval or Region 2's comments. These reports include: 

1. Lower Passaic River Surface Sediment Concentration Mapping Technical 
Memorandum - submitted May 2013 

2. Upstream Reference Benthic Data Report - submitted August 2013 
3. Background Sediment Data Report - submitted October 2013 

The CPG has received the Region's comments on a number of previously submitted 
reports and is in the process of addressing revising and resubmitting these reports. 
Please advise the CPG of the Region 2's schedule for action on these remaining 
documents. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, in 

W ard . ot er 
CPG Project Coordinator 

.... _ 
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cc: Stephanie Vaughn, EPA 
Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Clay Stern, USFWS 
Reyhan Mahran, NOAA 
Jay Nickerson, NJDEP 
Elkins Green, NJDOT 
Beth Franklin, USACOE 
Laura Kalmar, AECOM 

de maximis 

n,__. 
c;,> PAPER 


	barcode: *623392*
	barcodetext: 623392


